Timeline for Plan Modification for Additional Resources

2004-2005 W-2 and Related Programs

Response Items and Allocation
Targets Issued

W-2 Plan Modification Submittal
packet due to Department’s Regional
Office Contract Manager

Plan Review Completed/Allocations
Finalized

Initial Notification of the Results of
Plan Review due to the W-2 agency

Refugee Services Plan (if required)
submittal due to Department’s
Regional Office Contract Manager

Contract Amendments Issued
Contract Amendments Due Back

Signed to the Department’s Regional
Office Contract Manager

W-2 Plan Modification for Additional W-2 Resources
2004-2005

August 18, 2004

September 3, 2004, (cob)
Except Response Item 2.F,
Refugee Services Plan,
which is due on September
17, 2004

September 10, 2004

Week of September 10,
2004

September 17, 2004

September 20, 2004

October 20, 2004



